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WATER WELL
It is expected that water will be found at a depth of about forty meters.

The first drilling was done at a spot about half way between the current
school building and the location of the new toilet. That would be about
25 meters from the school and 25 meters from the toilet. This would
allow the students to replenish the water In the toilets with a minimum
distance necessary to carry the water.

Unfortunately after several attempts, no water was found.
The next site to drill was at the other side of the school. The first

attempt at this spot was beginning as we left. | am waiting to hear from
SVA personnel.

Once water is found, completion of the well and hand pump will take
about one month.




TOILET

A standard two stall (male/female) squat toilet is being built. Brick and
cement are used for the building. Standard septic tank is installed.

Construction was about 90% complete at time of or visit.



TRAINING

Having a toilet is something new for the people of Teme Popoum.
Therefore, SVA will train all the villagers, children and adults, in how to
use and clean the toilet. The school teacher will conduct the training
along with SVA. Follow-up training will be conducted after three and six
months.

FUNDING

| paid SVA $25.00 US to cover the fee withheld by the intermediary
bank when the first payment was wired from Australia to Laos.

If it is acceptable to MiVAC leadership, in order to minimize bank fees
the remaining funds due could be wired to me in Bangkok in one
payment and | could give the cash to SVA when completing my final
inspection visit. | think Bangkok Bank would charge me about $15.00
US. SVA says that is okay with them.

FURTHER SCHOOL PROJECTS

While MiVAC develops other relationships and expands its efforts in
Laos over the next few years, | think the organization would do well to
continue to work with SVA in Vapy and Laongam districts of Salavan
province.

Below are UXO Impact maps of Laongam and Vapy. The current focus
of SVA’s school building activities are in high and moderate impact
areas. In Laongam district activity is currently focused primarily in the
area surrounding the number 61. In Vapy district the focus is in the
area surrounding the number 19. This is not to say that these are the
only areas where schools are being built. Other UXO impacted areas
are also having schools built.









Over the next couple of years MiVAC could focus its educational work in Laos
along one of three potential avenues.

1. Focus on essentially adopting a village or series of villages. Provide support
for construction of school buildings, wells, and toilets. Provide ongoing
support through teacher training and related activities. Estimated initial cost
about $40K US per village (will vary with number of school rooms and
number of families in village). Continuing support estimated less than $2K
US annually.

2. Focus solely on constructing schools in any number of villages. Estimated
cost $30K - $40K per school.

3. Focus solely on building wells and toilets at school sites. Estimated cost
$6K - $8K per site.

There are sufficient opportunities to pursue any of the above options. There are
several villages scheduled for school construction (including wells and toilets)
over the next three years. There are also a number of recently built schools that
need wells and toilets. | can support a decision for any of the above options,
Until/if MiVAC develops its own presence as an NGO in Laos, MiVAC should
continue to work with SVA in support of these educational activities.



